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HOLDEN MINE REMEDIATION PROJECT 

Holden Mine Remediation construction update for November 2014 
 

The month of November brought freezing temperatures, snow and the end 
of the 2014 construction season at the Holden Mine Remediation Site.    

 

 
During November: 

 A site–wide winterization plan was approved and implemented, 
which included crews placing straw mulch on areas with exposed soil 
and constructing erosion control features where needed throughout 
the site.  
 

 Barrier Wall construction for the 2014 season was completed.  
Approximately 99 of the total 137 panels were constructed.  
Completion of the remaining portions of the Barrier Wall is planned 
for 2015. 

 

 Placement of cover material (topsoil, mulch, grass seed and logs), 
which began in October, was completed on the graded portions of 
Tailings Piles 1, 2 and 3.  These slopes will be planted with shrubs and 
conifer seedlings in 2015.  

 

 Installation of the groundwater collection system carrier pipe across Railroad 
Creek upstream of the Bypass Bridge was finalized. 

 

 Streamflow was directed and successfully flowing through the Bypass Road 
culverts and into the winterized channel at Copper Creek.  

 

 The construction crew, which numbered 140 personnel at the beginning of 
November, was released for the season and all off site by 
Thanksgiving. 

 

 Barges continue to transport demobilized equipment from 
the site.   
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Holden Mine Remediation November 2014 

  
  

  

 
Removal of the temporary dam at Railroad Creek pipe crossing  

 

  
. Winterization up Copper Creek ramp 

 

  
Copper Creek diversion opened and flowing through the Bypass 
Road culverts 

Slurry discharge/excavation at the Barrier Wall night-time construction 


